

SPS-E039-81  
24 June 1981

MEMORANDUM FOR : Director of Data Processing  
FROM : [REDACTED]  
Deputy Chief, Special Projects Staff/ODP  
SUBJECT : Special Projects Staff Weekly Status  
Report for Week Ending 23 June 1981

1. SAFE

A. On 19 June 1981, Messrs. [REDACTED]  
[REDACTED] of the Consolidated SAFE Project Office, and  
[REDACTED] of RECD/OL toured the  
SAFE Computer Center's Phase I renovation area. The tour  
was conducted in conjunction with the CSPO-RECD quarterly  
meeting.

B. A request for SAFE office space within  
Headquarters Building for approximately 40 ODP and contractor  
personnel was submitted to Chief, Administration Staff/ODP.  
Beginning in May 1982, this space will be used to support  
the system testing, integration and acceptance activities  
and subsequently the production system's maintenance acti-  
vities.

C. The Preliminary Design Review for the Inter-  
Computer Communications (ICC) subsystem was successfully  
conducted [REDACTED]

2. ADSTAR

A. On 19 June the SAS System Design was completed  
and approved by the Government. The signal cable for SAS  
is not yet completed. On 23 June the Government asked for  
a factory test of the retrieval output function. This task  
must be completed before any additional SAS hardware can be  
installed at Headquarters.

B. The ADSTAR COTR has had two review sessions  
with [REDACTED] on the System Acceptance Test Plan.